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CONTRACT ID: 053507048 HIGHWAY: IH10
PROJECT: IM 0106(102) DISTRICT NAME: Yoakum
CONTRACT: 01153228 COUNTY: FAYETTE
AWARD AMOUNT: $7,464,747.06 AREA ENGINEER: Ryan Simper, P.E.
PROJECTED AMOUNT: $7,695,748.06 AREA NUMBER: 057
ADJ. PROJECTED AMOUNT:  $7,617,188.44
CONTRACTOR: ANGEL BROTHERS ENTERPRISES, LTD.
ESTIMATE NUMBER: 0017 LETTING DATE:
ESTIMATE PAID: Vi AWARD DATE:
ESTIMATE PERIOD: 08/31/2016 to  09/16/2016 NOTICE TO PROCEED DATE:
ESTIMATE TYPE: FINL WORK BEGIN DATE:
% COMPLETE: 100.00 ACCEPTED DATE:
% TIME USED: 98.91 PHYSICAL WORK COMPLETION DATE:
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE
ITEM EARNINGS $7,954,023.71 $7,947,273.71 $6,750.00
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $7,954,023.71 $7,947,273.71 $6,750.00
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00 $0.00
PAID TO CONTRACTOR $7,954,023.71 $7,947,273.71 $6,750.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

***There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE: 12/08/16

01/07/2015
01/29/2015
03/10/2015
05/03/2015
08/30/2016
00/00/0000

**There are no Line Item Adjustments for this estimate***



CONTRACT ID 053507048 ESTIMATE

CONTRACT TIME STATEMENT

0017 CONTRACTOR'S ESTIMATE PACKAGE

WORK BEGIN DATE: 05/03/2015 ASSESSED LIQ DAMAGES:
TIME CHARGES BEGIN: 05/01/2015 LIQ DAMAGE RATE:
BID DAYS: 92 LIQUIDATED DAMAGES:
C. O. ADJUSTED DAYS: 0
CURRENT DAYS: 92
DAYS CHARGED TO DATE: 91 TOTAL:
PHYSICAL WORK COMPLETE: 00/00/0000
DAILY BREAKDOWN
Date or Days Days Diary
Days Charged Credited Adjustment
09/16/2016 1 ADJUSTMENT TO FINAL QUANTITIES

0

$1,125.00

0

DAYS AT

PER DAY $1,125.00
$0.00

PERIOD SUMMARY

Date or Days
Days Charged
1 0

OTHER - SEE RMRKS
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Days
Credited
1



CONTRACT ID 053507048 ESTIMATE

WORK PERFORMED THIS PERIOD

PROJECT IM 0106(102)
CATEGORY 001
LINE ITEM sP DESCRIPTION
NBR CODE NBR
0115 05002001 011 MOBILIZATION

0017

CONTROL

DESCRIPTION

CONTRACTOR'S ESTIMATE PACKAGE

053507048
ALL ITEMS
UNIT UNIT QTY THIS
PRICE ESTIMATE
LS 225,000.000 0.030

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$6,750.00

$6,750.00
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Total Bid QTY Paid
Quantity To Date
1.00 1.00




CONTRACTID 053507048 ESTIMATE 0017 CONTRACTOR'S ESTIMATE PACKAGE
CONTRACT LINE ITEMS
PROJECT IM 0106(102) CONTROL 053507048
CATEGORY 001 DESCRIPTION ALL ITEMS
LINE ITEM SP DESCRIPTION UNIT UNIT BID NET CO QTY PAID
NBR CODE NBR SUPP DESCRIPTION PRICE QUANTITY QUANTITY TO DATE
0065 01342002 000 BACKFILL (TY B) STA 120.000 842.060 0.000 843.71
0070 01502002 000 BLADING HR 65.000 40.000 0.000 6.00
0075 03102016 000 PRIME COAT (RC-250) GAL 4.500 14,035.000 0.000 11,520.00
0080 03162566 016 ASPH (AC-15P OR AC-10-2TR OR CRS-2P) GAL 3.450 122,672.000 0.000 107,000.00
0085 03162582 016 AGGR (TY-PB GR-4) CY 80.000 2,775.000 0.000 2,812.00
0091 03512013 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY 26.670 0.000 2,753.670 2,753.67
Added by Change Order #1
0095 03542057 000 PLANE ASPH CONC PAV (4") SY 0.500 347,734.000 0.000 347,734.11
0100 03562021 000 PAV JT UNDERSEAL (24") LF 25.000 763.000 0.000 816.10
0110 04382004 000 CLEAN AND SEAL JOINTS LF 9.500 1,773.000 0.000 1,825.60
0115 05002001 011 MOBILIZATION LS 225,000.000 1.000 0.000 1.00
0120 05022001 033 BARRICADES, SIGNS AND TRAFFIC HANDLING MO 3,500.000 8.000 0.000 8.00
0125 05332006 014 SHOULDER TEXTURING (MILLED)(ASPHALT) LF 0.200 310,936.000 0.000 313,936.00
0130 06582255 000 INSTL DEL ASSM (D-SW)SZ 2(WC) GND EA 75.000 68.000 0.000 68.00
0135 06582275 000 INSTL DEL ASSM (D-SY)SZ 2(WC)GND EA 75.000 32.000 0.000 32.00
0140 06582300 000 INSTL DEL ASSM (D-DW)SZ 2(WC) GND EA 75.000 48.000 0.000 48.00
0145 06582328 000 REMOVE DELIN & OBJECT MARKERS ASSMS EA 20.000 179.000 0.000 179.00
0150 06622001 000 WK ZN PAV MRK NON-REMOV (W) 4" (BRK) LF 0.170 60,729.000 0.000 117,470.00
0155 06622004 000 WK ZN PAV MRK NON-REMOV (W) 4" (SLD) LF 0.140 252,899.000 0.000 448,575.00
0160 06622019 000 WK ZN PAV MRK NON-REMOV (W) (ENTR GORE) EA 210.000 9.000 0.000 17.00
0165 06622020 000 WK ZN PAV MRK NON-REMOV (W) (EXIT GORE) EA 210.000 9.000 0.000 11.00
0170 06622032 000 WK ZN PAV MRK NON-REMOV (Y) 4" (SLD) LF 0.140 248,676.000 0.000 300,326.00
0175 06662071 000 REFL PAV MRK TY I(W)(ENTR GORE)(090MIL) EA 1,060.000 3.000 0.000 3.00
0180 06662074 000 REFL PAV MRK TY I(W)(EXIT GORE)(090MIL) EA 1,600.000 3.000 0.000 3.00
0185 06682103 000 PREFAB PAV MRK TY C (W) (12") (SLD) LF 6.500 470.000 0.000 470.00
0190 06682105 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF 11.750 193.000 0.000 170.00
0195 06682145 000 PREFAB PAV MRK TY C (W) (NUMBER) EA 165.000 9.000 0.000 9.00
0200 06722017 034 REFL PAV MRKR TY II-C-R EA 3.750 3,036.000 0.000 3,499.00
0205 32682043 000 D-GR HMA TY-D PG70-22 TON 77.000 33,688.000 0.000 36,823.50
0210 32682048 000 D-GR HMA TY-D SAC-B PG76-22 TON 80.000 39,689.000 0.000 40,985.23
0215 68342002 002 PORTABLE CHANGEABLE MESSAGE SIGN EA 7,550.000 2.000 0.000 2.00
0220 82512002 005 RE PM W/RET REQ TY I(W)4"(BRK)(090MIL) LF 0.370 20,243.000 0.000 20,243.00
0225 82512005 005 RE PM W/RET REQ TY I(W)4"(SLD)(090MIL) LF 0.330 91,711.000 0.000 85,401.00
0230 82512017 005 RE PM W/RET REQ TY I(Y)4"(SLD)(090MIL) LF 0.330 86,738.000 0.000 86,738.00
0241 32682059 PRODUCTION BONUS/PENALTY DOL 1.000 65,000.000 0.000 76,087.05
0242 32682060 PLACEMENT BONUS/PENALTY DOL 1.000 65,000.000 0.000 2,994.21
0243 05852018 RIDE BONUS/PENALTY (ITEM 3268) DOL 1.000 50,000.000 0.000 46,318.00
0246 96062053 OFF-DUTY UNIFORM POLICE OFFICER DOL 1.000 50,000.000 0.000 113,560.44

Category Subtotal

PROJECT IM 0106(102) CONTROL 053507048
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AMOUNT
$

101,245.20
390.00
51,840.00
369,150.00
224,960.00
73,440.38

173,867.06
20,402.50
17,343.20

225,000.00
28,000.00
62,787.20

5,100.00
2,400.00
3,600.00
3,580.00
19,969.90
62,800.50
3,570.00
2,310.00
42,045.64
3,180.00
4,800.00
3,055.00
1,997.50
1,485.00
13,121.25
2,835,409.50
3,278,818.40
15,100.00
7,489.91
28,182.33
28,623.54
76,087.05
2,994.21
46,318.00
113,560.44

$7,954,023.71



CONTRACT ID 053507048
CATEGORY 001

LINE ITEM SP
NBR CODE NBR
0090 03512008 000
0105 03612001 014
0231 96012001

0232 96022001

0233 96022002

0247 96092002

0248 96102001

0300 96082001 249
CATEGORY 002

LINE ITEM SP
NBR CODE NBR
0251 96062056

ESTIMATE 0017 CONTRACTOR'S ESTIMATE PACKAGE
DESCRIPTION ALL ITEMS

UNIT

DESCRIPTION UNIT PRICE
SUPP DESCRIPTION

FLEXIBLE PAVEMENT STRUCTURE REPAIR(12") SY 80.000
FULL-DEPTH REPAIR CRCP (8") SY 600.000
MATERIAL ON HAND DOL 1.000
PAYMENT ADJUSTMENT-POS DOL 1.000
PAYMENT ADJUSTMENT-NEG DOL -1.000
DBE GOAL SHORTFALL DOL -1.000
ON THE JOB TRAINING DOL 1.000
UNIQUE CHANGE ORDER ITEM 1 DOL 0.000

Added by Change Order #1

DESCRIPTION CONTRACTOR FORCE ACCOUNT WORK
UNIT
DESCRIPTION UNIT PRICE
SUPP DESCRIPTION
FORCE ACCOUNT - SAFETY CONTINGENCY DOL 1.000

BID
QUANTITY

400.000
200.000
1.000
1,000.000
1,000.000
1.000
1.000
0.000

BID
QUANTITY

1,000.000

NET CO QTY PAID
QUANTITY TO DATE
-400.000 0.000
-200.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
1.000 0.000
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
Category Subtotal
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AMOUNT
($)

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

AMOUNT
($)

0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$7,954,023.71



CONTRACTID

053507048

ESTIMATE 0017

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

01342002
01502002
03102016
03162566
03162582
03512013

03542057
03562021
04382004
05002001
05022001
05332006
05852018
06582255
06582275
06582300
06582328
06622001
06622004
06622019
06622020
06622032
06662071
06662074
06682103
06682105
06682145
06722017
32682043
32682048
32682059
32682060
68342002
82512002
82512005
82512017
96062053

SP
NBR

000
000
000
016
016
000

000
000
000
011
033
014

000
000
000
000
000
000
000
000
000
000
000
000
000
000
034
000
000

002
005
005
005

DESCRIPTION

BACKFILL (TY B)

BLADING

PRIME COAT (RC-250)

ASPH (AC-15P OR AC-10-2TR OR CRS-2P)
AGGR (TY-PB GR-4)

FLEXIBLE PAVEMENT STRUCTURE REPAIR(4")
Added by Change Order #1

PLANE ASPH CONC PAV (4")

PAV JT UNDERSEAL (24")

CLEAN AND SEAL JOINTS

MOBILIZATION

BARRICADES, SIGNS AND TRAFFIC HANDLING
SHOULDER TEXTURING (MILLED)(ASPHALT)
RIDE BONUS/PENALTY (ITEM 3268)

INSTL DEL ASSM (D-SW)SZ 2(WC) GND

INSTL DEL ASSM (D-SY)SZ 2(WC)GND

INSTL DEL ASSM (D-DW)SZ 2(WC) GND
REMOVE DELIN & OBJECT MARKERS ASSMS
WK ZN PAV MRK NON-REMOV (W) 4" (BRK)
WK ZN PAV MRK NON-REMOV (W) 4" (SLD)
WK ZN PAV MRK NON-REMOV (W) (ENTR GORE)
WK ZN PAV MRK NON-REMOV (W) (EXIT GORE)
WK ZN PAV MRK NON-REMOV (Y) 4" (SLD)
REFL PAV MRK TY I(W)(ENTR GORE)(090MIL)
REFL PAV MRK TY I(W)(EXIT GORE)(090MIL)
PREFAB PAV MRK TY C (W) (12") (SLD)
PREFAB PAV MRK TY C (W) (24") (SLD)
PREFAB PAV MRK TY C (W) (NUMBER)

REFL PAV MRKR TY II-C-R

D-GR HMA TY-D PG70-22

D-GR HMA TY-D SAC-B PG76-22

PRODUCTION BONUS/PENALTY

PLACEMENT BONUS/PENALTY

PORTABLE CHANGEABLE MESSAGE SIGN

RE PM W/RET REQ TY |(W)4"(BRK)(090MIL)

RE PM W/RET REQ TY |(W)4"(SLD)(090MIL)

RE PM W/RET REQ TY I(Y)4"(SLD)(090MIL)
OFF-DUTY UNIFORM POLICE OFFICER

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

STA
HR
GAL
GAL
cYy
SY

SY
LF
LF
LS
MO
LF
DOL
EA
EA
EA
EA
LF
LF
EA
EA
LF
EA
EA
LF
LF
EA
EA
TON
TON
DOL
DOL
EA
LF
LF
LF
DOL

UNIT
PRICE

120.000
65.000
4.500
3.450
80.000
26.670

0.500
25.000
9.500
225,000.000
3,500.000
0.200
1.000
75.000
75.000
75.000
20.000
0.170
0.140
210.000
210.000
0.140
1,060.000
1,600.000
6.500
11.750
165.000
3.750
77.000
80.000
1.000
1.000
7,550.000
0.370
0.330
0.330
1.000

TOTAL ITEM EARNINGS TO DATE

BID
QUANTITY

842.06
40.00
14,035.00
122,672.00
2,775.00
0.00

347,734.00
763.00
1,773.00
1.00

8.00
310,936.00
50,000.00
68.00
32.00
48.00
179.00
60,729.00
252,899.00
9.00

9.00
248,676.00
3.00

3.00
470.00
193.00
9.00
3,036.00
33,688.00
39,689.00
65,000.00
65,000.00
2.00
20,243.00
91,711.00
86,738.00
50,000.00

QTY PAID
TO DATE

843.710
6.000
11,520.000
107,000.000
2,812.000
2,753.670

347,734.110
816.100
1,825.600
1.000

8.000
313,936.000
46,318.000
68.000
32.000
48.000
179.000
117,470.000
448,575.000
17.000
11.000
300,326.000
3.000

3.000
470.000
170.000
9.000
3,499.000
36,823.500
40,985.230
76,087.050
2,994.210
2.000
20,243.000
85,401.000
86,738.000
113,560.440

AMOUNT
$)

101,245.20
390.00
51,840.00
369,150.00
224,960.00
73,440.38

173,867.06
20,402.50
17,343.20

225,000.00
28,000.00
62,787.20
46,318.00

5,100.00
2,400.00
3,600.00
3,580.00
19,969.90
62,800.50
3,570.00
2,310.00
42,045.64
3,180.00
4,800.00
3,055.00
1,997.50
1,485.00
13,121.25
2,835,409.50
3,278,818.40
76,087.05
2,994.21
15,100.00
7,489.91
28,182.33
28,623.54
113,560.44

$7,954,023.71

Page 6 of 6



